Week	Date	
1		5-Feb
2		12-Feb
3		19-Feb
4		26-Feb
5		5-Mar
6		12-Mar
7		19-Mar
8		26-Mar
9		2-Apr
10		9-Apr
11		16-Apr
12/13		23-Apr

	•
<b>a</b> 5	к

Project Proposal

Prototyping - Interface Design

Prototyping - Application Logic Theory

Front End Search - Seek out best possible avenues for implementing the front end portion.

Back End Search - Seek out best possible avenues for implementing front end portion.

Delegate Front end and Back end duties Start working on Front and Back end

Start Web Interface / Start Back end and Database

Finish Web Interface / Finish Back end and Database

Connect Front end and Back end

Make adjustments and finish anything that is behind schedule

QA Testing / Fixing

Prepare Final Submission

Team Assignment	Deadline
All	2/12/18
All	2/19/18
All	2/26/18
All	3/2/18
All	3/9/18
All	3/16/18
Chris (Front End)	
Salem (Front End)	
Ryan (Back End)	3/23/18
Chris (Front End)	
Salem (Front End)	
Ryan (Back End)	3/30/18
All	4/6/18
All	4/13/18
All	4/20/18
All	5/4/18