Week	Date
1	5-Feb
2	12-Feb
3	19-Feb
4	26-Feb
5	5-Mar
6	12-Mar
7	19-Mar
8	26-Mar
9	2-Apr
10	9-Apr
11	16-Apr
12/13	23-Apr

Task
Project Proposal
Prototyping - Interface Design
Prototyping - Application Logic Theory
Back End Search - Seek out best possible avenues for implementing the back end portion.
Start Database setup and backend implementation
Front End Search - Seek out best possible avenues for implementing front end portion.
Start front end development and server setup
Work on backend API and front end features
Work on Web Interface / Backend connections
Finish Web Interface / Finish Back end and Database
Connect Front end and Back end
Make adjustments and finish anything that is behind schedule
QA Testing / Fixing
Prepare Final Submission

Team Assignment	Deadline
All	2/12/18
All	2/19/18
All	2/26/18
All	3/2/18
All	3/9/18
All	3/16/18
Chris (Front End) Salem (Front End) Ryan (Back End)	3/23/18
Chris (Front End) Salem (Front End) Ryan (Back End)	3/30/18
All	4/6/18
All	4/13/18
All	4/20/18
All	5/4/18